# Project Task Assignment List

Record project tasks and the member responsible for each assignment.

**List of Members:**

_____

**Project:** DriveAlert

**Project Description:**
An Android and ESP32 camera system that detects signs of driver drowsiness, issues warnings, and shares eligible Stage 3 alerts with Trusted Contacts.

**Date:** _____

## Tasks and Assignments

| Task Name | Task Details | Assigned Member |
|---|---|---|
| 1. Requirements review | Confirm the system features and expected outputs. | |
| 2. User authentication | Check registration, login, password reset, and logout. | |
| 3. User roles | Verify separate access for Drivers and Trusted Contacts. | |
| 4. ESP32 camera setup | Check camera wiring, power, and firmware operation. | |
| 5. Bluetooth pairing | Verify device discovery, pairing, and permissions. | |
| 6. Wi-Fi provisioning | Test network setup and saved Wi-Fi connections. | |
| 7. Camera streaming | Check live video and recovery after disconnection. | |
| 8. Driver calibration | Verify calibration steps and saved driver settings. | |
| 9. Eye closure detection | Test prolonged eye closure and normal blinking. | |
| 10. Yawn detection | Check yawn detection and reduce false alerts. | |
| 11. Head nod detection | Test head movement detection during monitoring. | |
| 12. Visibility checks | Test missing faces, masks, and sunglasses. | |

# Tasks and Assignments continued

Project: DriveAlert

| Task Name | Task Details | Assigned Member |
|---|---|---|
| 13. Low-light control | Verify automatic lighting and manual light controls. | |
| 14. Monitoring sessions | Check session start, stop, duration, and event counts. | |
| 15. Warning stages | Verify warning escalation and recovery across all stages. | |
| 16. Speaker alerts | Test warning sounds and volume on the actual hardware. | |
| 17. Alert history | Check saved alerts, details, and session summaries. | |
| 18. Offline storage | Verify records remain available without internet. | |
| 19. Contact connections | Test connection codes, approvals, and removal. | |
| 20. Stage 3 sharing | Check eligible alert sharing and retries after reconnecting. | |
| 21. Contact notifications | Verify mobile notifications reach approved contacts. | |
| 22. Web portal | Check contact login, driver lists, and shared alert records. | |
| 23. Security and access | Verify private data access and deployed Firestore rules. | |
| 24. System testing and guides | Test the complete workflow and update setup and user guides. | |

**Reminder:** Assign a member to each task and confirm the expected output when completed.